
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/03/2000

ESTIMATE SUMMARY 16:31:05

CONTID: C13298         ESTIMATE NO: 0001 PROG 1999

PCN: 13298-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Cahone to Utah State Line PERCENT TIME:

PROJECT NO: C 6662-007                    

CAHONE TO UTAH STATE LINE

NAME OF ROAD: US 666

PROJECT COUNTIES: DOLORES

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 10/01/2000 DATE TIME STARTED 09/05/2000

P.O. BOX 566 DATE LET 07/27/2000 DATE WORK BEGAN 09/05/2000

 DATE AWARDED 08/02/2000 DATE TIME STOPPED 09/06/2001

 DATE CONTRACT EXECUTED 08/21/2000 DATE ACCEPTED 09/06/2001

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 09/05/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,011,979.42 PARTICIPATING $ $ 13,000.00

AWARD PROJECT AMT: 4,237,531.00 NON-PARTICIPATING 156,364.93

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,080.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.84

WORK DAYS

WORK DAYS

4.22%

3,842,614.49

169,364.93

169,364.93

164,283.98

$

$

$

$

13,000.00

156,364.93

169,364.93

0.00

169,364.93

-5,080.95

0.00

164,283.98

0.00

AMOUNT DUE 164,283.98 164,283.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 164,283.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

16.0 TIME ALLOW: 101

ORIG TIME ALLOW: 90
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PCN: 13298-BID    ESTIMATE RUN 10/03/2000

PROJECT: C 6662-007                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 0.000

4,522.190

202-00220  
 

18,963.450

SY  

3.00000 13,566.574,522.190

13,566.57

0010 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

45,767.770

SY  

1.50000 0.000.000

0.00

0015 *MUCK EXCAVATION 0.000

2,293.680

203-00100  
 

9,255.630

CY  

12.00000 27,524.162,293.680

27,524.16

0020 ROLLING 0.000

0.000

203-01140  
 

40.000

HOUR

70.00000 0.000.000

0.00

0025 BLADING 0.000

0.000

203-01500  
 

40.000

HOUR

70.00000 0.000.000

0.00

0030 ADJUST MANHOLE 0.000

0.000

210-04010  
 

4.000

EACH

500.00000 0.000.000

0.00

0035 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

0.000

EACH

500.00000 0.000.000

0.00

0040 *AGGREGATE BASE COURSE (CLASS 3) 0.000

1,796.200

304-03005  
 

7,169.690

CY  

12.00000 21,554.401,796.200

21,554.40

0040 MATERIAL ALLOWANCE AGGREGATE BASE COURSE (CLASS 3) 0.000

0.000CY  

7.35000 0.000.000

0.00

0045 *AGGREGATE BASE COURSE (CLASS 6) 0.000

1,317.620

304-06000  
 

5,850.820

TON 

10.00000 13,176.201,317.620

13,176.20

0045 MATERIAL ALLOWANCE AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000TON 

5.83000 0.000.000

0.00
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PCN: 13298-BID    ESTIMATE RUN 10/03/2000

PROJECT: C 6662-007                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

9,207.960

TON 

11.00000 0.000.000

0.00

0055 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

874.510

403-00720  
 

4,457.280

TON 

53.00000 46,349.03874.510

46,349.03

0060 FURNISH HOT BITUMINOUS PAVEMENT 0.000

0.000

403-09500  
 

0.000

TON 

21.00000 0.000.000

0.00

0065 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 0.000

0.000

403-34801  
 

76,594.690

TON 

20.70000 0.000.000

0.00

0066 HBP (GR SX) (100) (PG 58-28) PATCH REHABILITATION 0.000

0.000

403-34821  
 

528.440

TON 

38.00000 0.000.000

0.00

0070 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

0.000

411-03352  
 

4,612.310

TON 

210.00000 0.000.000

0.00

0075 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

32,880.000

GAL 

1.00000 0.000.000

0.00

0080 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000

4,933.320

420-00130  
 

19,127.450

SY  

1.30000 6,413.324,933.320

6,413.32

0085 *RUMBLE STRIP (GRINDING) 0.000

0.000

614-80387  
 

95,783.000

LF  

0.11000 0.000.000

0.00

0090 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

366,000.00000 0.000.000

0.00

0095 *PAVEMENT MARKING PAINT 0.000

20.000

627-00001  
 

1,932.800

GAL 

30.00000 600.0020.000

600.00
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PCN: 13298-BID    ESTIMATE RUN 10/03/2000

PROJECT: C 6662-007                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,511.880

GAL 

75.00000 0.000.000

0.00

0105 *FLAGGING 0.000

765.750

630-00000  
 

6,911.750

HOUR

21.00000 16,080.75765.750

16,080.75

0110 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

815.250

HOUR

34.00000 0.000.000

0.00

0115 *TRAFFIC CONTROL SUPERVISOR 0.000

16.000

630-00002  
 

99.000

DAY 

350.00000 5,600.0016.000

5,600.00

0120 *TRAFFIC CONTROL INSPECTION 0.000

8.000

630-00007  
 

51.000

DAY 

125.00000 1,000.008.000

1,000.00

0125 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

1.000

630-80341  
 

24.000

EACH

80.00000 80.001.000

80.00

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

17.000

630-80342  
 

136.000

EACH

85.00000 1,445.0017.000

1,445.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

2.000

630-80343  
 

6.000

EACH

100.00000 200.002.000

200.00

0145 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.000

0.500

630-80357  
 

3.000

EACH

2,200.00000 1,100.000.500

1,100.00

0150 *DRUM CHANNELIZING DEVICE 0.000

10.500

630-80360  
 

90.000

EACH

46.00000 483.0010.500

483.00
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PCN: 13298-BID    ESTIMATE RUN 10/03/2000

PROJECT: C 6662-007                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

5.500

630-80363  
 

28.000

EACH

65.00000 357.505.500

357.50

0160 *TRAFFIC CONE 0.000

83.500

630-80380  
 

370.000

EACH

10.00000 835.0083.500

835.00

0165 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0170 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.000

630-80560  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0175 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000

0.000

700-70012  
 

28,623.400

F A 

1.00000 0.000.000

0.00

0185 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ASPHALT 
PATCHING ITEM NUMBER 403-00720

0.000

0.000

900-00006  
 

-7,838.930

DOL 

1.00000 0.000.000

0.00

0215 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON HBP GRADE SX 
ITEM 403-34801

0.000

0.000

900-00006  
 

-99,622.880

DOL 

1.00000 0.000.000

0.00

0220 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON HBP ITEM 
403-34801 - 50% PF FOR 4120 TONS

0.000

0.000

900-00006  
 

-68,598.000

DOL 

1.00000 0.000.000

0.00

0225 REM PAVEMENT MARKING REMOVAL OF TEMPORARY PAVEMENT 
MARKINGS

0.000

0.000

202-00250  
 

1,087.800

SF  

2.25000 0.000.000

0.00
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PCN: 13298-BID    ESTIMATE RUN 10/03/2000

PROJECT: C 6662-007                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:31:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 REM ASPHALT MAT (PLANING) THIS MCR PAYS A PORTION OF 
MOBILIZATION FOR

0.000

0.000

202-00247  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0250 ADDED ITEM (DOLLAR)/ BRANSON TRAFFIC CLAIM 0.000

0.000

900-00006  
 

-36,772.140

DOL 

1.00000 0.000.000

0.00

CAT 156,364.93156,364.933,991,979.42CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0190 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

5,000.00

0195 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

6,000.00

0200 FIELD LABORATORY (STATE FURNISHED) 0.000

0.000

620-00015  
 

1.000

EACH

7,000.00000 0.000.000

0.00

0205 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

2,000.00

CAT 13,000.0013,000.0020,000.00CURRENT AMT0400 $ $ $

$ 169,364.93169,364.93$4,011,979.42$CURRENT AMTPROJECT TOTAL


